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Exhibit R-2, RDT&E Budget Item Justification Date: February 2003 
APPROPRIATION/BUDGET ACTIVITY 
DEFENSE WIDE RDT&E B.A. 4 

R-1 ITEM NOMENCLATURE 
PHYSICAL SECURITY EQUIPMENT PE  0603228D8Z 

COST ($ in millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 
Total PE Cost 39.313 47.519 **      
ASPSS 0.700 0.500       
CROWS 0.280 0.400       
Delay/Denial D/D  0.900 0.900       
Product Development/Qualification 0.925 0.925       
Advanced Technology Program 0.948 0.948       
Product Testing & Support 0.975 0.930       
SAFE Gate (previously Smart Gate) 0.775 0.775       
MDARS-I 0.000 0.800       
MDARS-E 0.000 0.550       
COTS 7.143 4.202       
Technology Base 3.384 14.940       
TASS 4.397 4.097       
WSS 3.633 3.353       
EDE 7.134 8.284       
Locks, Safes, Vaults 1.750 1.415       
HVISS 3.500 2.500       
PEWD II 1.369 0.000       
ETF 1.500 2.000       

 
A. Mission Description and Budget Item Justification: 

** Effective October 1, 2003, OSD PBD 203C transferred funding for this program to the Air Force and DTRA for management and 
execution. 

This program is a budget activity level 4 based on the concept/technology development activities ongoing within the program.  The purpose of this 
program is to develop physical security equipment (PSE) systems for all DoD components, to include Force Protection.  This program supports the 
protection of tactical and nuclear weapons systems, DoD personnel and DoD facilities.  Funding for critical RDT&E security improvements within 
Service channels fluctuated widely over the years and prompted the FY 1989 Congressionally directed consolidation of the Services and former 
Defense Special Weapons Agency (DSWA) / Defense Threat Reduction Agency (DTRA) PSE RDT&E funds into this single OSD controlled 
program element. The funds are used to provide PSE RDT&E for individual Service and Joint PSE requirements.  The PSE program is organized so 
that an ongoing DoD-coordinated Joint Action Group, consisting of Army, Navy, Air Force, and Defense Threat Reduction Agency (DTRA) 
representatives monitors, directs and prioritizes potential and existing PSE programs.  With few exceptions, each Service sponsors RDT&E efforts 
for technologies and programs that have multi-service application.  The funds are also used to evaluate applied research of Physical Security 
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Equipment.  This program element supports the Army’s advanced engineering development of Interior and Exterior Detection, Security Lighting, 
Security Barriers and Security Display Units.  In a like manner, the program element also supports the Air Force’s PSE RDT&E effort in the areas of 
Exterior Detection/Surveillance, Entry Control, Delay/Denial, Tactical Systems and Airborne Intrusion.  Finally, the program supports Navy RDT&E 
efforts in the areas of Waterside Security, Explosive Detection, and improved technology for Locks, Safes and Vaults. Beginning with FY 1997, this 
PE includes funding for Force Protection Commercial-Off-The-Shelf (FP COTS) evaluation and testing, which has received focus since the 1996 
Khobar Towers terrorist bombing incident.  The FP COTS testing applies to all available technologies, which are considered effective for DoD use. 
 

(U) FY 2002 Accomplishments 
AIRCRAFT SELF-PROTECTION SECURITY SYSTEM     (0.700 million) 
• Successfully modified a small, automobile, collision avoidance RADAR into a physical security RADAR that interfaces with TASS. 
• Awarded effort for the design of a complete ASPSS system that includes improvements to the RADAR. 
 
COMMON REMOTELY OPERATED WEAPON SYSTEM (CROWS)     (0.280 million) 
• Continued with Risk Reduction and Demonstration Phase by providing Engineering, Logistics, and Cost Estimating support to the Army. 
• Successfully demonstrated prototype in live-fire demonstration. 

 
DELAY/DENIAL (D/D) DEVELOPMENT/QUALIFICATION     (0.900 million) 
• Continued to manage D/D product developments.  Awarded contract for design and integration of a remotely operated weapon system. 
• Continued to evaluate D/D COTS products. 
• Continued to recommend new D/D technologies. 
• Develop new/better methods to delay intruders intent on entering secured internal/external areas. 

 
PRODUCT DEVELOPMENT/QUALIFICATION     (0.925 million) 
• Performed follow-on work on the “Integration of Smart Sensors” Project. 
• Conducted a follow-on phase of the Personal Identification Credential System (PICS) project to build form-fit-function prototypes. 
• Continue to manage sensor, access control, and assessment product developments. 
• Continue to evaluate sensor, access control, and assessment COTS products. 
• Continue to recommend new sensor, access control, and assessment technologies.  Awarded contract to complete the design of the Perimeter 

Surveillance Radar System (PSRS) and the delivery of 5 LRIP units. 
 

ADVANCED TECHNOLOGY PROGRAM     (0.948 million) 
• Continued to identify technological advances at DoD, DoE, University Labs, DARPA programs, etc., with PSE utility. 
• Continued to respond/research FP Battlelab requests for information. 
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• Continued to prepare operational systems improvement plans.  Developed technology roadmap.  Updated system architecture.  Completed the 
first draft of the Objective System Architecture 2020. 

 
PRODUCT TESTING AND SUPPORT     (0.975 million)   
• Supported all testing of PSE products (COTS, NDI, Developmental) and systems testing.  Included testing of RADARs, annunciators, and 

camera systems. 
• Provided Logistical and Cost Estimating support to on-going programs. 

 
SAFE GATE     (0.775 million) 
• Tested, developed, and integrated equipment to improve security and access to facilities. 

 
(U) FY 2003 Plans 
AIRCRAFT SELF-PROTECTION SECURITY SYSTEM     (0.500 million) 
• Complete the effort and test the design for the complete ASPSS system that includes improvements to the RADAR. 
 
COMMON REMOTELY OPERATED WEAPON SYSTEM (CROWS)     (0.400 million) 
• Continue with Risk Reduction and Demonstration Phase by providing Engineering, Logistics, and Cost Estimating support to the Army. 
• Efforts focus on design considerations for supportability, reliability, and maintainability. 
• Correct any problems discovered during prototype testing. 

 
DELAY/DENIAL (D/D) DEVELOPMENT/QUALIFICATION     (0.900 million) 
• Continue to manage D/D product developments. 
• Continue to evaluate D/D COTS products. 
• Continue to recommend new D/D technologies. 

 
PRODUCT DEVELOPMENT/QUALIFICATION     (0.925 million) 
• Continue to manage sensor, access control, and assessment product developments. 
• Continue to evaluate sensor, access control, and assessment COTS products. 
• Continue to recommend new sensor, access control, and assessment technologies. 
 
ADVANCED TECHNOLOGY PROGRAM     (0.948 million) 
• Continue to identify technological advances at DoD, DoE, University Labs, DARPA programs, etc., with PSE utility. 
• Continue to respond/research FP Battlelab requests for information. 
• Continue to prepare operational systems improvement plans.  Develop technology roadmap.  Update system architecture. 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

PRODUCT TESTING AND SUPPORT     (0.930 million) 
• Continue to support all testing of PSE products (COTS, NDI, Developmental) and systems testing. 
• Continue to provide Logistical and Cost Estimating support to on-going programs. 

 
SMART GATE     (0.775 million) 
• Continue to test, develop, and integrate equipment to improve security and access to facilities. 
• Focus area will be visitor access control and delay/denial products integration 

 
MOBILE DETECTION AND RESPONSE SYSTEM - INTERIOR     (0.800) 
• Initiate Pre-Planned Product Improvement (P3I) upgrades:  detection on the move, non-lethal response, and interoperability with existing 

sub-systems. 
 

MOBILE DETECTION AND RESPONSE SYSTEM  - EXTERIOR      (0.550) 
• Initiate Pre-Planned Product Improvement (P3I) upgrades:  detection on the move, non-lethal response, and interoperability with existing 

sub-systems. 
 

(U) FY 2004 Plans  
 
Effective October 1, 2003, funding for this program transfers to the Air Force.  Please refer to PE 0603287F for FY 2004 plans. 
 

B. Program Change Summary: 
 

 FY 
2002  FY 

2003  FY 
2004  FY 

2005 
Previous President’s Budget 33.543  33.644     
Current BES/President’s Budget 39.313  47.519     
Total Adjustments        
       Congressional program reductions        
       Congressional rescissions (0.730)       
       Congressional increases 6.500  13.875     
       Reprogrammings        
      SBIR/STTR Transfer        

 
 
C. Other Program Funding Summary: 
Not Applicable 
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D. Acquisition Strategy: 
Not Applicable 
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Exhibit R-2a, RDT&E Budget Item Justification Date: February 2003 

APPROPRIATION/BUDGET ACTIVITY 
RESEARCH, DEVELOPMENT, TEST, & EVALUATION, DEFENSE-WIDE, 
BUDGET ACTIVITY 4 

R-1 ITEM NOMENCLATURE 
PHYSICAL SECURITY 
EQUIPMENT 

 
PE 0603228D8Z 

COST ($ in millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 
COTS 7.143 4.202       
A. Mission Description and Budget Item Justification:   
The DoD Force Protection Commercial-Off-The-Shelf (COTS) evaluation and integration project identifies and evaluates commercial systems and 
equipment that have potential for solving critical Force Protection problems.  Equipment is tested in laboratory and operational settings to determine 
its suitability for a wide range of Force Protection applications.  These include applications in nuclear, aircraft flight line, personnel facilities and 
resource protection security.  Products that are identified as having military value are made available for use by incorporating them into existing or 
new programs.  Current emphasis is on products that provide day/night all-weather detection/surveillance, sniper location, non-lethal defensive 
capability, barriers, large vehicle explosives detection, water-side security systems, and personal and tactical security systems.  
 
B. Accomplishments/Planned Program 

 FY 2002 FY 2003 FY 2004 FY 2005 
Accomplishment/ Effort/Subtotal Cost 7.143 4.202   
RDT&E Articles Quantity * (as applicable)     

 
(U) FY 2002 Accomplishments 
• Performed scheduled FY 2002 evaluations and test of selected COTS equipment/systems. 
• Published appropriate reports and placed them on the Force Protection and Physical Security Communities of Practice Portal. 
• Updated the User’s Guide of Commercially available Non-Developmental Items for Force Protection users. 
• Tested and delivered Mobile Vehicle Inspections Systems in support of antiterrorism measures resulting from the 9/11terrorist attacks. 

  
(U) FY 2003 Plans 
• Conduct Force Protection Equipment Demonstration IV. 
• Procure and deliver COTS Force Protection Equipment in support of DoD urgent and compelling requirements for evaluation and testing. 
• Update methodology and publish evaluation and test schedule for FY 2003.  
• Perform scheduled FY 2003 test and evaluations of selected COTS equipment/systems. 
• Procure, evaluate, test, architecturally modify, and deploy robotic platforms to support force protection and security requirements. 
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(U) FY 2004 Plans 
 
Effective October 1, 2003, funding for this program transfers to the Air Force.  Please refer to PE 0603287F for FY 2004 plans. 
 
C.  Other Program Funding Summary 
Not Applicable 
 
D.  Acquisition Strategy: 
Not Applicable 
 
E. Major Performers: 
Not Applicable 
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Exhibit R-3 Cost Analysis (page 1)         Date: February 2003 
  DEFENSE-WIDE     Program Element COTS           
BUDGET ACTIVITY 4   PE 0603228D8Z             
Cost Categories Contract Performing   Total 202003 202003 202004 202004 202005 202005 Cost To Total Target  
(Tailor to WBS, or System/Item Method & Activity &  PYs Cost Award Cost Award Cost Award Complete Cost Value of 
Requirements) Type Location  Cost   Date   Date   Date     Contract 
                             
Primary Hardware Development                         
Ancilliary Hardware Development                         
Systems Engineering     0.130            
Licenses                      
Tooling                      
GFE                      
Award Fees                      

Subtotal Product Development   0.130            
Remarks:                         
                          
                          
                          
                          
Development Support                      
Software Development                      
Training Development     0.300            
Integrated Logistics Support     0.800            
Configuration Management     0.100            
Technical Data     0.160            
GFE                      

Subtotal Support   1.360            
Remarks:                            
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Exhibit R-3 Cost Analysis (page 2)         Date: February 2003 
  DEFENSE-WIDE     Program Element COTS           
BUDGET ACTIVITY 4   PE 0603228D8Z             
Cost Categories Contract Performing   Total 202003 202003 202004 202004 202005 202005 Cost To Total Target  

(Tailor to WBS, or System/Item Method & Activity &  PYs Cost Award Cost Award Cost Award Complete Cost Value of 

Requirements) Type Location  Cost   Date   Date   Date     Contract 
                             
DT                         
IOT&E     1.727            
                       
                       
                       
                       
                       

Subtotal T&E   1.727            
Remarks:                        
                          
                          
                          
                          
Contractor Engineering Support     0.785            
Government Engineering Support                      
Program Management Support     0.200            
Program Management Personnel                      
Travel                      
Labor (Research Personnel)                      
Miscellaneous                      

Subtotal Management   0.985            
Remarks:                          
                           
                           
                           
                           
Total Cost    4.202            
Remarks:                            
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Exhibit R-4, Schedule Profile Date: February 2003 

Appropriation/Budget Activity 
DEFENSE WIDE RDT&E/B.A. #4 

Program Element Number and Name 
PE 20062003228D8Z Physical Security Equipment 

Project Number and Name 
COTS 

2001 2002 2003 2004 2005 2006 2007 2008 2009 Fiscal Year 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Product 
Evaluation 

 
                                   

R-4 Schedule Profile - Item No. 20-3 of 20-4 
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Exhibit R-4a, Schedule Detail Date:  February 2003 

Appropriation/Budget Activity 
      RDT&E, Defense Wide/ 

      Budget Activity 4 

Program Element Number and Name 
PE 0603228D8Z 

Project Number and Name 
COTS 

Schedule Profile FY 2002 FY 2003 FY2004 FY2005 FY2006 FY2007 FY2008 FY2009 
Continuous Evaluation and Testing of Evolving 
Products (Continuous Product Evaluation) 

1Q 1Q       

R-4a Schedule Profile - Item No. 20-4 of 20-4 
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Exhibit R-2a, RDT&E Budget Item Justification Date: February 2003 

APPROPRIATION/BUDGET ACTIVITY 
RESEARCH, DEVELOPMENT, TEST, & EVALUATION, DEFENSE-WIDE, 
BUDGET ACTIVITY 4 

R-1 ITEM NOMENCLATURE 
PHYSICAL SECURITY EQUIPMENT  PE 0603228D8Z 

COST ($ in millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 
TECHNOLOGY BASE 3.384 14.940       
A. Mission Description and Budget Item Justification: 
The Defense Threat Reduction Agency (DTRA) is responsible for coordinating technology base efforts that feed into the advanced development 
projects within the Physical Security Equipment (PSE) Program.  DTRA performs the exploratory development on technologies that are nominated 
and prioritized by the Services and the Physical Security Equipment Action Group (PSEAG).  This annual process determines which technologies 
have potential to meet Service interests in fulfilling eventual Joint Service and Service-unique requirements. 
 
B. Accomplishments/Planned Program 

 FY 2002 FY 2003 FY 2004 FY 2005 
Accomplishment/ Effort/Subtotal Cost 3.384 14.940   
RDT&E Articles Quantity * (as applicable)     

 
(U) FY 2002 Accomplishments 
• Continued researching the Remote Detection & Tracking Sensor, the Target Classifying Sensor, and the Blue Rose fiber optic cable sensor 

projects. 
• Initiated new projects for the Force Protection Selector; the Wireless Security Sensor Networks; the Non-Lethal Diver Deterrent Device; the 

Shoreline Intruder Detection System; the Personal Identification Credential System; and the Low Probability of Interception/Low Probability of 
Detection (LPI/LPD) Communications of Tactical Security Sensors.  

  
(U) FY 2003 Plans 
• Initiate new projects for the Extended Line-of-Sight (ELOS) Communications project; the Passive Broad Band Intruder Classifier; Radio-

Frequency Emissions Locator; Mission Payload Prototype; and the Long Range, Single-Ended, Laser Break Beam Line Sensor  
• Continue the Wireless Security Sensors Network project; the Force Protection Sensor Selector project; the Non-Lethal Diver Deterrent Device 

project; the Shoreline Intruder Detection System project; the Personal Identification Credential System; and the Low Probability of 
Interception/Low Probability of Detection (LPI/LPD) Communications project.  

• Develop innovative security aids that will enhance the protection of nuclear weapons and other WMD assets. 
 
(U) FY 2004 Plans 
 
Effective October 1, 2003, funding for this program transfers to DTRA.  Please refer to PE 0602717BR for FY 2004 plans. 
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C.  Other Program Funding Summary 
Not Applicable 
 
D.  Acquisition Strategy: 
Not Applicable 
 
E. Major Performers: 
Not Applicable 
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Date:
DEFENSE-WIDE TECH BASE

4
Contract Performing Total 2003 2003 2004 2004 2005 2005 Cost To Total Target 
Method & Activity & PYs Cost Award Cost Award Cost Award Complete Cost Value of
Type Location Cost Date Date Date Contract

8.900

0.662

9.562
Remarks:

0.060
0.460
0.015

0.270
0.100
0.049
0.954

Remarks:

Exhibit R-3 Cost Analysis (page 1) February-03
Program Element

BUDGET ACTIVITY PE 0603228D8Z
Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Primary Hardware Development
Ancilliary Hardware Development
Systems Engineering
Licenses
Tooling
GFE
Award Fees

Subtotal Product Development

Development Support
Software Development
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE

Subtotal Support
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Date:
DEFENSE-WIDE TECH BASE

4
Contract Performing Total 2003 2003 2004 2004 2005 2005 Cost To Total Target 
Method & Activity & PYs Cost Award Cost Award Cost Award Complete Cost Value of
Type Location Cost Date Date Date Contract

2.000

2.000  
Remarks:

 1.644

0.780

2.424
Remarks:

14.940
Remarks:

Exhibit R-3 Cost Analysis (page 2) February-03
Program Element

BUDGET ACTIVITY PE 0603228D8Z
Cost Categories
(Tailor to WBS, or System/Item
Requirements)

DT
IOT&E

Subtotal T&E

Contractor Engineering Support
Government Engineering Support
Program Management Support
Program Management Personnel
Travel
Labor (Research Personnel)
Miscellaneous

Subtotal Management

Total Cost
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Exhibit R-4, Schedule Profile Date: February 2003 

Appropriation/Budget Activity 
DEFENSE WIDE RDT&E/B.A. #4 

Program Element Number and Name 
PE 0603228D8Z Physical Security Equipment 

Project Number and Name 
Technology Base 

2001 2002 2003 2004 2005 2006 2007 2008 2009 Fiscal Year 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 
Advanced 
Development 
PS Capability 

                                    

R-4 Schedule Profile - Item No. 20-3 of 20-4 
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Exhibit R-4a, Schedule Detail Date:  February 2003 

Appropriation/Budget Activity 
      RDT&E, Defense Wide/ 

      Budget Activity 4 

Program Element Number and Name 
PE 0603228D8Z 

Project Number and Name 
Technology Base 

Schedule Profile FY 2002 FY 2003 FY2004 FY2005 FY2006 FY2007 FY2008 FY2009 
Inspection Analyzer for the Identification of Drugs 
and Explosives 

        

Non-Lethal Diver Deterrent Device         
Target Classifying Sensor  4Q       
Personal Identification Credential System  2Q       
LPI/LPD Communications         
Blue Rose Intrusion Detection System  1Q       
Remote Detection and Tracking Sensor  3Q       
Force Protection Sensor Selector         
Wireless Sensor Networks  4Q       
Shoreline Swimmer Intruder Detection Sensor         

R-4a Schedule Profile - Item No. 20-4 of 20-4 
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PROPRIATION/BUDGET ACTIVITY 
RESEARCH, DEVELOPMENT, TEST, & EVALUATION, DEFENSE-WIDE,  
BUDGET ACTIVITY 4 

R-1 ITEM NOMENCLATURE 
PHYSICAL SECURITY EQUIPMENT PE 0603228D8Z 

COST ($ in millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 
Tactical Automated Security System 4.397 4.097       

A. Mission Description and Budget Item Justification: 
The Tactical Automated Security System (TASS), a DoD funded R&D program and an Air Force funded procurement, is an ongoing effort to 
develop an integrated, portable, relocatable security system to provide Force Protection capability for personnel, dispersed assets, fixed base facilities 
and Air Base Ground Defense applications.  The system includes remote sensing, alarm monitoring through fiber optic and wireless data 
communications, remote assessment through the use of day/night all weather Thermal Imaging and CCTV systems.  The system employs a PC-based 
annunciator and relies on an internal power and recharging system. 
 
B. Accomplishments/Planned Program 

 FY 2002 FY 2003 FY 2004 FY 2005 
Accomplishment/ Effort/Subtotal Cost 4.397 4.097   
RDT&E Articles Quantity * (as applicable)     

 
(U) FY 2002 Accomplishments 
• Completed the upgrade to the data communications system to meet Air Force requirements, to include reduced component size, added encryption 

capability, and GPS. 
• Conducted testing of COTS technology to add capabilities to the TASS suite of products.  Specifically, added tactical sensor and blacklight 

capabilities. 
• Awarded and began technology enhancement ECPs to improve/provide new capabilities.  Included were: (1) upgrading the assessment network 

to greatly increase the situational awareness of the operator; (2) incorporating closed circuit television (CCTV) into existing assessment platform; 
(3) upgrading the annunciator software system to increase user capabilities for nuclear safeguarding applications; (4) upgrading the system to 
provide for a tactical entry control capability; and (5) increasing data communications capability. 
 

(U) FY 2003 Plans 
• Complete and test the following upgrades: (1) the assessment network; (2) the CCTV capability; (3) the annunciator software; and the (4) sensor 

(tactical) entry control capability. 
• Award and begin technology enhancement ECPs to improve/provide new capabilities.  Included will be: (1) Smart sensor integration to improve 

situational awareness of the operator; (2) improve hardwire integration; (3) developing an adaptive communications architecture; (4) 
incorporating enhanced video capture capability; and (5) improve system training tools. 
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(U) FY 2004 Plans 
 
Effective October 1, 2003, funding for this program transfers to the Air Force.  Please refer to PE 0603287F for FY 2004 plans. 
 
C.  Other Program Funding Summary: 
 
P-1 Procurement Line Item No., Name:  AF Physical Security Systems 
                                                                                                                                                                                  To              Total 
                                PY             2002           2003          2004            2005          2006          2007              2008     Complete       Cost 
                             130.195      20.584        24.708        18.750        16.169       14.046       13.762       14.312     252.526        252.526 
        
D. Acquisition Strategy: 
Not Applicable 
                                                                                                                                                                                                                                                            
E.  Major Performers:   
Contractor                   Location        Role                            Award Date             
TRW Carson, CA Prime Integrator          Sep/1997 
LAU Technologies     Littleton, MA Prime Integrator          Sep/1997 
EER System               Chantilly, VA Prime Integrator          Sep/1997 
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Date:
DEFENSE-WIDE TASS

4
Contract Performing Total 2003 2003 2004 2004 2005 2005 Cost To Total Target 
Method & Activity & PYs Cost Award Cost Award Cost Award Complete Cost Value of
Type Location Cost Date Date Date Contract

0.845

0.782

1.627
Remarks:

0.162
0.369
0.040
0.130
0.100
0.102
0.140
1.043

Remarks:

Exhibit R-3 Cost Analysis (page 1) February-03
Program Element

BUDGET ACTIVITY PE 0603228D8Z
Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Primary Hardware Development
Ancilliary Hardware Development
Systems Engineering
Licenses
Tooling
GFE
Award Fees

Subtotal Product Development

Development Support
Software Development
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE

Subtotal Support
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Date:
DEFENSE-WIDE TASS

4
Contract Performing Total 2003 2003 2004 2004 2005 2005 Cost To Total Target 
Method & Activity & PYs Cost Award Cost Award Cost Award Complete Cost Value of
Type Location Cost Date Date Date Contract

0.616
0.191

0.807
Remarks:

0.451

0.169

0.620
Remarks:

4.097
Remarks:

Exhibit R-3 Cost Analysis (page 2) February-03
Program Element

BUDGET ACTIVITY PE 0603228D8Z
Cost Categories
(Tailor to WBS, or System/Item
Requirements)

DT
IOT&E

Subtotal T&E

Contractor Engineering Support
Government Engineering Support
Program Management Support
Program Management Personnel
Travel
Labor (Research Personnel)
Miscellaneous

Subtotal Management

Total Cost
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Exhibit R-4, Schedule Profile Date: February 2003 

Appropriation/Budget Activity 
DEFENSE WIDE RDT&E/B.A. #4 

Program Element Number and Name 
PE 0603228D8Z Physical Security Equipment 

Project Number and Name 
TASS 

2001 2002 2003 2004 2005 2006 2007 2008 2009 Fiscal Year 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Continuing 
P3I 

 
                                   

R-4 Schedule Profile - Item No. 20-3 of 20-4 
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Exhibit R-4a, Schedule Detail Date:  February 2003 

Appropriation/Budget Activity 
      RDT&E, Defense Wide/ 

      Budget Activity 4 

Program Element Number and Name 
PE 0603228D8Z 

Project Number and Name 
TASS 

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY2008 FY2009 
Test Block 2 OUE  3Q       
Upgrade Block 2 Completed  4Q       
Test Block 3 OUE         
Upgrade Block 3 Completed         
Test Block 4 OUE         
Upgrade Block 4 Completed         
Test Block 5 OUE         
Upgrade Block 5 Completed         
Test Block 6 OUE         
Upgrade Block 6 Completed         

Production         
UTC I 2Q  1Q       
UTC II  1-4Q       
UTC III & Upgrade I         
UTC Upgrade II         
UTC Upgrade III         
UTC Upgrade IV         

R-4a Schedule Profile - Item No. 20-4 of 20-4 
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Exhibit R-2a, RDT&E Budget Item Justification Date: February 2003 
APPROPRIATION/BUDGET ACTIVITY 
RESEARCH, DEVELOPMENT, TEST, & EVALUATION, DEFENSE-WIDE,  
BUDGET ACTIVITY 4 

R-1 ITEM NOMENCLATURE 
PHYSICAL SECURITY EQUIPMENT PE 0603228D8Z 

COST ($ in millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 
WATERSIDE SECURITY SYSTEM 3.633 3.353       
A. Mission Description and Budget Item Justification:   
The Space and Naval Warfare Center (SPAWARCEN), San Diego is the Center of Excellence for waterfront security.  Responsibilities include fixed 
and transportable waterfront security systems, swimmer detection sonars, and commercial-off-the-shelf (COTS) equipment test and evaluation, which 
focuses on waterfront force protection.  The program is under the sponsorship and direction of CNO (N34). 
 
B. Accomplishments/Planned Program 

 FY 2002 FY 2003 FY 2004 FY 2005 
Accomplishment/ Effort/Subtotal Cost 3.633 3.353   
RDT&E Articles Quantity * (as applicable)     

 
(U) FY 2002 Accomplishments 
• Managed the Waterside Security System and Shipboard Physical Security programs. 
• Evaluated and tested COTS technologies for the waterfront environment. 
• Conducted Joint US/UK Test of sonar technology at Naval Submarine Base (SUBASE), Bangor, ME. 
• Initiated action for the development of new generation WQX-2 Sonar jointly with the UK. 
• Supported installation WSS systems at operational sites. 
• Expanded anti-swimmer coverage at SUBASE Bangor. 
• Continued work on the Diver Imaging Technology. 
• Completed a Non-lethal swimmer neutralization report. 
• Brought on-line the Force Protection/Anti-Terrorism (FP/AT) Knowledge Management Portal (https://dodpse.spawar.navy.mil). 

   
(U) FY 2003 Plans 
• Evaluate, test, and integrate emerging technologies into the waterfront security program. 
• Test and evaluate COTS sonar technology for swimmer detection. 
• Evaluate and integrate swimmer assessment capabilities into the WSS. 
• Investigate robotics for detection and assessment of hostile swimmers. 
• Begin work on the Joint US/UK sonar upgrade project. 
• Support WSS at operational sites. 
• Coordinate Knowledge Management efforts with other federal agencies and integrate collaboration tools. 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

• Install modified COTS sonar technology at NAVBASE Norfolk & North Island. 
 

 (U) FY 2004 Plans 
 
Effective October 1, 2003, funding for this program transfers to the Air Force.  Please refer to PE 0603287F for FY 2004 plans. 
 
C.  Other Program Funding Summary: 
Not Applicable 
 
D.  Acquisition Strategy: 
Not Applicable 
 
E. Major Performers: 
Not Applicable 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

Date:
DEFENSE-WIDE WSS

4
Contract Performing Total 2003 2003 2004 2004 2005 2005 Cost To Total Target 
Method & Activity & PYs Cost Award Cost Award Cost Award Complete Cost Value of
Type Location Cost Date Date Date Contract

0.400

0.150

0.550
Remarks:

0.034
0.828
0.019
0.051
0.080
0.062
0.020
1.094

Remarks:
Subtotal Support

Technical Data
GFE

Integrated Logistics Support
Configuration Management

Software Development
Training Development

Subtotal Product Development

Development Support

GFE
Award Fees

Licenses
Tooling

Ancilliary Hardware Development
Systems Engineering

Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Primary Hardware Development

Exhibit R-3 Cost Analysis (page 1) February-03
Program Element

BUDGET ACTIVITY PE 0603228D8Z



UNCLASSIFIED 
 
 

UNCLASSIFIED 

Date:
DEFENSE-WIDE WSS

4
Contract Performing Total 2003 2003 2004 2004 2005 2005 Cost To Total Target 
Method & Activity & PYs Cost Award Cost Award Cost Award Complete Cost Value of
Type Location Cost Date Date Date Contract

0.716
0.463

1.179
Remarks:

0.441

0.089

0.530
Remarks:

3.353
Remarks:

Subtotal Management

Total Cost

Labor (Research Personnel)
Miscellaneous

Program Management Personnel
Travel

Government Engineering Support
Program Management Support

Subtotal T&E

Contractor Engineering Support

IOT&E

(Tailor to WBS, or System/Item
Requirements)

DT

Program Element
BUDGET ACTIVITY PE 0603228D8Z
Cost Categories

Exhibit R-3 Cost Analysis (page 2) February-03



UNCLASSIFIED 
 
 

UNCLASSIFIED 

 
Exhibit R-4, Schedule Profile Date: February 2003 

Appropriation/Budget Activity 
DEFENSE WIDE RDT&E/B.A. #4 

Program Element Number and Name 
PE 0603228D8Z Physical Security Equipment 

Project Number and Name 
WSS 

2001 2002 2003 2004 2005 2006 2007 2008 2009 Fiscal Year 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 
Advanced 
Development 
PS Capability 

 
                                   

R-4 Schedule Profile - Item No. 20-3 of 20-4 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

 
Exhibit R-4a, Schedule Detail Date:  February 2003 

Appropriation/Budget Activity 
      RDT&E, Defense Wide/ 

      Budget Activity 4 

Program Element Number and Name 
PE 0603228D8Z 

Project Number and Name 
WSS 

Schedule Profile FY 2002 FY 2003 FY2004 FY2005 FY2006 FY2007 FY2008 FY2009 
Select and integrate ship to shore COTS PSE, San 
Diego  

 3Q       

Develop the new generation of the WQX-2 sonar   4Q       
Develop portable sonar capability          
Integrate digital video recording into the WSS 
 

        

Use KM Portal to disseminate information  4Q        
Preplanned Product Improvement efforts for COTS 
sonar technologies  

 1Q       

Conduct market investigations of anti-swimmer nets 
and barriers 

 2Q       

Install and integrate software to enable collaboration 
between Communities of Interest 
 

 4Q       

Investigate the integration of video conferencing 
into the KMP 

4Q        

Investigate the integration of “E-Learning” software 
into the KMP 

 1Q       

R-4a Schedule Profile - Item No. 20-4 of 20-4 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

 
Exhibit R-2a, RDT&E Budget Item Justification Date: February 2003 

APPROPRIATION/BUDGET ACTIVITY 
RESEARCH, DEVELOPMENT, TEST, & EVALUATION, DEFENSE-WIDE,  
BUDGET ACTIVITY 4 

R-1 ITEM NOMENCLATURE 
PHYSICAL SECURITY EQUIPMENT PE 0603228D8Z 

COST ($ in millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 
EXPLOSIVE DETECTION EQUIPMENT 7.134 8.284       
A. Mission Description and Budget Item Justification: 
The EDE Program’s primary focus is to evaluate Commercial Off-the-Shelf (COTS) explosive detection products.  Assessments of systems at 
Department of Defense (DoD) locations are a critical component of the effort, as is ensuring the results of such demonstrations or testing are readily 
available to the military services’ decision-makers.  Attempts to leverage previous independent testing and evaluation and supplementing other 
government investments in development of explosives screening systems is made.  A limited amount of funding is earmarked for low-risk emerging 
technologies that may assist in increasing the likelihood of detecting improvised explosive devices, large vehicle bombs, etc. 
 
B. Accomplishments/Planned Program 

 FY 2002 FY 2003 FY 2004 FY 2005 
Accomplishment/ Effort/Subtotal Cost 7.134 8.284   
RDT&E Articles Quantity * (as applicable)     

 
(U) FY 2002 Accomplishments 
• Engaged the Federal Aviation Administration to develop a user’s guide for the selection of EDE for use in mailroom screening. 
• Performed comparative laboratory performance/capabilities evaluations  of various COTS handheld explosive trace detection equipment/systems. 
• Provided low-cost vehicle inspection kits to a number of DoD organizations for deployment and evaluation. 
• Developed logistic support plans, logistic support summaries, safety plans and operational manuals (Quick Reference Cards) for selected COTS 

products. 
• Updated and maintain the EDE web site. 
• Continued/transitioned the development of a photoneutron-based probe that enhances the capabilities of high-energy radiographic inspection for 

explosives. 
 
(U) FY 2003 Plans 
• Perform comparative evaluations of various COTS equipment/systems.  Specifically, examine desktop EDE as well as portals that examine 

explosives, aircraft cargo screening equipment, as well as new/improved hand-held EDE. 
• Conduct extensive evaluations of EDE equipment that uses “backscatter” x-ray imaging technology. 
• Continue to develop logistic support plans, logistic support summaries, safety plans, Quick Reference Cards of COTS products. 
• Update and maintain the EDE web site. 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

• Assess the threat to DoD from IEDs. 
• Develop appropriate tactics, techniques, and procedures to optimize the capabilities of existing and developmental EDE. 
• Develop a 450 KEV X-Ray inspection system that will provide the capability to screen large vehicle and cargo at Pearl Harbor, HI. 

 
(U) FY 2004 Plans 
 
Effective October 1, 2003, funding for this program transfers to the Air Force.  Please refer to PE 0603287F for FY 2004 plans. 
 
C.  Other Program Funding Summary: 
Not Applicable 
 
D.  Acquisition Strategy: 
Not Applicable 
 
E. Major Performers: 
Not Applicable 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

Date:
DEFENSE-WIDE EDE

4
Contract Performing Total 2003 2003 2004 2004 2005 2005 Cost To Total Target 
Method & Activity & PYs Cost Award Cost Award Cost Award Complete Cost Value of
Type Location Cost Date Date Date Contract

2.666

1.100

3.766
Remarks:

0.049
0.850
0.078
0.064
0.090
0.102
0.073
1.306

Remarks:
Subtotal Support

Technical Data
GFE

Integrated Logistics Support
Configuration Management

Software Development
Training Development

Subtotal Product Development

Development Support

GFE
Award Fees

Licenses
Tooling

Ancilliary Hardware Development
Systems Engineering

Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Primary Hardware Development

Exhibit R-3 Cost Analysis (page 1) February-03
Program Element

BUDGET ACTIVITY PE 0603228D8Z



UNCLASSIFIED 
 
 

UNCLASSIFIED 

Date:
DEFENSE-WIDE EDE

4
Contract Performing Total 2003 2003 2004 2004 2005 2005 Cost To Total Target 
Method & Activity & PYs Cost Award Cost Award Cost Award Complete Cost Value of
Type Location Cost Date Date Date Contract

1.416
0.321

1.737
Remarks:

0.986

0.489

1.475
Remarks:

8.284
Remarks:

Exhibit R-3 Cost Analysis (page 2) February-03
Program Element

BUDGET ACTIVITY PE 0603228D8Z
Cost Categories
(Tailor to WBS, or System/Item
Requirements)

DT
IOT&E

Subtotal T&E

Contractor Engineering Support
Government Engineering Support
Program Management Support
Program Management Personnel
Travel
Labor (Research Personnel)
Miscellaneous

Subtotal Management

Total Cost



UNCLASSIFIED 
 
 

UNCLASSIFIED 

 
Exhibit R-4, Schedule Profile Date: February 2003 

Appropriation/Budget Activity 
DEFENSE WIDE RDT&E/B.A. #4 

Program Element Number and Name 
PE 0603228D8Z Physical Security Equipment 

Project Number and Name 
EDE 

2001 2002 2003 2004 2005 2006 2007 2008 2009 Fiscal Year 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 
Advanced 
Development 
PS Capability 

 
                                   

R-4 Schedule Profile - Item No. 20-3 of 20-4 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

 
Exhibit R-4a, Schedule Detail Date:  February 2003 

Appropriation/Budget Activity 
      RDT&E, Defense Wide/ 

      Budget Activity 4 

Program Element Number and Name 
PE 0603228D8Z 

Project Number and Name 
EDE 

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 
Development of Laser IMS ManPortable Pre-
Prototype 

2Q        

Development of Laser IMS HandHeld EDE 
Production 

3Q        

Trace Techs (FIDO, E-Nose, Laser IMS, UVF et al) 
Demos & Report 

 2Q       

Improved HandHeld Trace (VT2, Sabre 2K, MO-
2M) Lab/Field Test 

 1Q       

Desktop Trace (EGIS 2 & 3, Ionscan 400B, Itemiser 
2 & 3) Lab/Field Test 

 1Q       

Portal Trace (EntryScan3, Sentinel, SecureScan) 
Lab Test 

 2Q       

Veh Mobile Xray of Drugs - TMEC Consumer 
Report & Live Explosive Test Plan 

 1Q       

Veh Mob HiPwr Xray (Eagle, AIDE, Heimann 
HCV) Limited Demo & Report 

 1Q       

Veh Mob LoPwr Xray (MobileSearch, VACIS II, 
Mobile VACIS) Limited Demo & Report 

 2Q       

Veh X-ray (AS&E Shaped Energy, IsoSearch 
Backscatter) T&E Planning 

 2Q       

Veh X-ray (AS&E Shaped Energy, IsoSearch 
Backscatter) T&E Planning 

 2Q       

Cgo Xray (Pallet Search, Pallet VACIS, Rapiscan 
532 et al) Technical Research 

 1Q       

Mail Xray Phase II (AS&E 101ZZ, CTX-1000, 
Examiner et al) Field Test 

 2Q       

Visual EDE (PIRS) Field Test  2Q       
R-4a Schedule Profile - Item No. 20-4 of 20-4 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

 
Exhibit R-2a, RDT&E Budget Item Justification Date: February 2003 

APPROPRIATION/BUDGET ACTIVITY 
RESEARCH, DEVELOPMENT, TEST, & EVALUATION, DEFENSE-WIDE,  
BUDGET ACTIVITY 4 

R-1 ITEM NOMENCLATURE 
PHYSICAL SECURITY EQUIPMENT PE 0603228D8Z 

COST ($ in millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 
DoD LOCKS, SAFES, VAULTS 1.750 1.415       
A. Mission Description and Budget Item Justification:   
The DoD Lock, Safes and Vaults Program identifies, tests and evaluates commercial hardware for suitability and compliance with security 
requirements, and tools and technology that may reduce the delay time afforded by present day security systems mandated by current regulations.  
The program also provides users with up-to-date security technology information by means of CD-ROM distribution.  Other valuable services 
provided include testing security seals, analysis of alternative high security locking systems for Arms, Ammunition & Explosive (AA&E) 
applications, and evaluation of entry systems for “locked out” high security magazine doors. 
 
B. Accomplishments/Planned Program 

 FY 2002 FY 2003 FY 2004 FY 2005 
Accomplishment/ Effort/Subtotal Cost 1.750 1.415   
RDT&E Articles Quantity * (as applicable)     

 
(U) FY 2002 Accomplishments 
• Received OSD approval for Internal Locking Device (ILD) as a High Security Locking System. 
• Completed lock cylinder & key replacement and system evaluation of 10 ILDs in Germany. 
• Conducted 5th Security Seal Symposium. 
• Established Security Seals Working Group and identified alternative to lead seals. 
• Completed update and developed web-patch capability for future updates of National Security Information (NSI) Destruction Guidance CD-

ROM. 
• Published three Lock Program Newsletters. 
• Completed update and published tech Data sheet (TDS-220078-SHR) on Pre-Engineered Explosive Magazines. 
• Received direction from OASD to evaluate physical security and forced entry protection characteristics of specific weapon storage structures, 

doors, and construction standards. 
 

(U) FY 2003 Plans 
• Update and publish guide specifications for security equipment (as needed). 
• Develop and publish four Lock Program Newsletters. 
• Approve lead seal alternatives. 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

• Conduct evaluation and specify seals for computer systems and combination locks. 
• Evaluate structure construction standards and door systems for the protection of AA&E. 
• Incorporate design recommendations/enhancements into and finalize ILD User Data Package. 
• Test commercially available attack tools. 
• Monitor, evaluate, and track problems and vulnerabilities associated with security equipment. 

 
(U) FY 2004 Plans 
 
Effective October 1, 2003, funding for this program transfers to the Air Force.  Please refer to PE 0603287F for FY 2004 plans. 
 
C.  Other Program Funding Summary: 
Not Applicable 
 
D.  Acquisition Strategy: 
Not Applicable 
 
E. Major Performers: 
Not Applicable 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

Date:
DEFENSE-WIDE LOCKS, SAFES, VAULTS

4
Contract Performing Total 2003 2003 2004 2004 2005 2005 Cost To Total Target 
Method & Activity & PYs Cost Award Cost Award Cost Award Complete Cost Value of
Type Location Cost Date Date Date Contract

0.230

0.100

0.330
Remarks:

0.033
0.017
0.015
0.028
0.033
0.044
0.018
0.188

Remarks:

Exhibit R-3 Cost Analysis (page 1) February-03
Program Element

BUDGET ACTIVITY PE 0603228D8Z
Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Primary Hardware Development
Ancilliary Hardware Development
Systems Engineering
Licenses
Tooling
GFE
Award Fees

Subtotal Product Development

Development Support
Software Development
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE

Subtotal Support



UNCLASSIFIED 
 
 

UNCLASSIFIED 

Date:
DEFENSE-WIDE LOCKS, SAFES, VAULTS

4
Contract Performing Total 2003 2003 2004 2004 2005 2005 Cost To Total Target 
Method & Activity & PYs Cost Award Cost Award Cost Award Complete Cost Value of
Type Location Cost Date Date Date Contract

0.250
0.300

0.550
Remarks:

0.257

0.090

0.347
Remarks:

1.415
Remarks:

Exhibit R-3 Cost Analysis (page 2) February-03
Program Element

BUDGET ACTIVITY PE 0603228D8Z
Cost Categories
(Tailor to WBS, or System/Item
Requirements)

DT
IOT&E

Subtotal T&E

Contractor Engineering Support
Government Engineering Support
Program Management Support
Program Management Personnel
Travel
Labor (Research Personnel)
Miscellaneous

Subtotal Management

Total Cost



UNCLASSIFIED 
 
 

UNCLASSIFIED 

 
Exhibit R-4, Schedule Profile Date: February 2003 

Appropriation/Budget Activity 
DEFENSE WIDE RDT&E/B.A. #4 

Program Element Number and Name 
PE 0603228D8Z Physical Security Equipment 

Project Number and Name 
Locks 

2001 2002 2003 2004 2005 2006 2007 2008 2009 Fiscal Year 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 
Advanced 
Development 
PS Capability 

 
                                   

R-4 Schedule Profile - Item No. 20-3 of 20-4 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

 
Exhibit R-4a, Schedule Detail Date:  February 2003 

Appropriation/Budget Activity 
      RDT&E, Defense Wide/ 

      Budget Activity 4 

Program Element Number and Name 
PE 0603228D8Z 

Project Number and Name 
Locks, Safes, Vaults 

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 
Update NSI Destruction Guidance Manual 
 

 3Q       

Establish National Stock Number (NSN) and obtain 
patent for the ILD 

 1Q       

Procure, test, and evaluate selected anchoring 
products 

4Q        

Conduct 6th Seal Symposium  2Q       
Test Group 1 mechanical combination lock  3Q       
Update Advanced Security Technology database 4Q 1Q       
Revise ASTM F1157 test procedures to reduce test 
biases and misleading results 

 2Q       

R-4a Schedule Profile - Item No. 20-4 of 20-4 
  



UNCLASSIFIED 
 
 

UNCLASSIFIED 

 
Exhibit R-2a, RDT&E Budget Item Justification Date: February 2003 
APPROPRIATION/BUDGET ACTIVITY 
RESEARCH, DEVELOPMENT, TEST, & EVALUATION, DEFENSE-WIDE, 
BUDGET ACTIVITY 4 

R-1 ITEM NOMENCLATURE 
PHYSICAL SECURITY EQUIPMENT PE 0603228D8Z 

COST ($ in millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 
HVISS 3.500 2.500       

A. Mission Description and Budget Item Justification: 
The High Value Item Security System (HVISS) Phase II, a DoD funded R&D program and an Army funded procurement, will provide Commanders 
a system to locate and recover high value items in both garrison and field environments.  The HVISS will increase readiness and sustainability by 
ensuring the unit maintains on-hand equipment accountability of highly pilferable, sensitive items such as Night Vision Devices (NVDs) and global 
positioning devices, etc.  The HVISS Phase II will be applicable for other high value, high technology items now fielded or soon to be fielded. 
 
B. Accomplishments/Planned Program 

 FY 2002 FY 2003 FY 2004 FY 2005 
Accomplishment/ Effort/Subtotal Cost 3.500 2.500   
RDT&E Articles Quantity * (as applicable)     

 
(U) FY 2002 Accomplishments 
• Continued with Concept Exploration. 
• Conducted Proof of Concept Demonstration. 
• Continued to Coordinate Radio Frequency Identification (RFID) Requirements. 
• Revised HVISS Project Plan. 
• Continued to Coordinate Requirement with RF Tag Vendors. 

 
(U) FY 2003 Plans 
• Present Extended Range Prototype Development Project to the Technical Support Working Group (TSWG).   
• Continue development of prototype RFID system. 
 
(U) FY 2004 Plans 
 
Effective October 1, 2003, funding for this program transfers to the Air Force.  Please refer to PE 0604287F for FY 2004 plans. 
 
C.  Other Program Funding Summary  
Not Applicable 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

D.  Acquisition Strategy: 
Not Applicable 
 
E. Major Performers: 
Not Applicable 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

Date:
DEFENSE-WIDE HVISS

4
Contract Performing Total 2003 2003 2004 2004 2005 2005 Cost To Total
Method & Activity & PYs Cost Award Cost Award Cost Award Complete Cost
Type Location Cost Date Date Date

0.450
0.400
0.220

1.070
Remarks:

0.034
0.093
0.066
0.052
0.075
0.074
0.045
0.439

Remarks:

Technical Data
GFE

Subtotal Support

Software Development
Training Development
Integrated Logistics Support
Configuration Management

GFE
Award Fees

Subtotal Product Development

Development Support

Ancilliary Hardware Development
Systems Engineering
Licenses
Tooling

Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Primary Hardware Development

Exhibit R-3 Cost Analysis (page 1) February-03
Program Element

BUDGET ACTIVITY PE 0603228D8Z



UNCLASSIFIED 
 
 

UNCLASSIFIED 

Date:
DEFENSE-WIDE HVISS

4
Contract Performing Total 2003 2003 2004 2004 2005 2005 Cost To Total
Method & Activity & PYs Cost Award Cost Award Cost Award Complete Cost
Type Location Cost Date Date Date

0.300

0.300
Remarks:

0.600

0.091

0.691
Remarks:

2.500
Remarks:

Subtotal Management

Total Cost

Labor (Research Personnel)
Miscellaneous

Program Management Personnel
Travel

Government Engineering Support
Program Management Support

Subtotal T&E

Contractor Engineering Support

IOT&E

(Tailor to WBS, or System/Item
Requirements)

DT

Program Element
BUDGET ACTIVITY PE 0603228D8Z
Cost Categories

Exhibit R-3 Cost Analysis (page 2) February-03



UNCLASSIFIED 
 
 

UNCLASSIFIED 

 
Exhibit R-4, Schedule Profile Date: February 2003 

Appropriation/Budget Activity 
DEFENSE WIDE RDT&E/B.A. #4 

Program Element Number and Name 
PE 0603228D8Z Physical Security Equipment 

HVISS 

2001 2002 2003 2004 2005 2006 2007 2008 2009 Fiscal Year 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 
Advanced 
Development 
PS Capability 

                                    

R-4 Schedule Profile - Item No. 20-3 of 20-4 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

 
Exhibit R-4a, Schedule Detail Date:  February 2003 

Appropriation/Budget Activity 
      RDT&E, Defense Wide/ 
      Budget Activity 4 

Program Element Number and Name 
       PE 0603228D8Z 

Project Number and Name 
                            HVISS 

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 
Conduct Proof of Concept Demonstration 3Q        
Conduct Milestone A IPR          
Award C&TD contract         
Conduct Milestone B IPR         

R-4a Schedule Profile - Item No. 20-4 of 20-4 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

 
Exhibit R-2a, RDT&E Budget Item Justification Date: February 2003 

APPROPRIATION/BUDGET ACTIVITY 
RESEARCH, DEVELOPMENT, TEST, & EVALUATION, DEFENSE-WIDE,  
BUDGET ACTIVITY 4 

R-1 ITEM NOMENCLATURE 
PHYSICAL SECURITY EQUIPMENT PE 0603228D8Z 

COST ($ in millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 
PEWD-II 1.369 0.000       
A.   Mission Description and Budget Item Justification:  The Platoon Early Warning Device - II, a DoD funded R&D program and a Army funded 
procurement, will provide Commanders a replacement tactical sensor system for the Platoon Early Warning System. This effort will provide a 
capability for early detection of vehicles and personnel and will enhance soldier survivability during defensive and ambush type operations.  It also 
provides early detection of enemy threat while enhancing time available to determine appropriate tactical response.  The system will be organic to the 
appropriate tactical units and available under common table of allowances to other forces to meet contingency missions.  A focus of this development 
effort will be ease of deployment, operation, and recovery. 
 
B. Accomplishments/Planned Program 

 FY 2002 FY 2003 FY 2004 FY 2005 
Accomplishment/ Effort/Subtotal Cost 1.369 0.000   
RDT&E Articles Quantity * (as applicable)     

 
(U) FY 2002 Accomplishments 
• Conducted Hand-Held Monitor (HHM) Program Status Reviews and System Design Review. 
• Revised Acquisition Strategy to Focus on Full Army Fielding. 
• Sent Milestone B, System Development and Demonstration (SDD) Package to PEO for Approval. 
• Revised Testing Strategy. 
• Procured REMBASS II Seismic Acoustic Sensors. 
• Deployed 2 Baseline PEWD II Systems to Task Force Mountain, Afghanistan. 

 
(U) FY 2003 Plans 
No Concept & Technology Development funding this year. 
 
(U) FY 2004 Plans 
 
Effective October 1, 2003, funding for this program transfers to the Air Force.  Please refer to PE 0604287F for FY 2004 plans. 
 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

C.   Other Program Funding Summary 
Not Applicable 
 
D.  Acquisition Strategy: 
Not Applicable 
 
E. Major Performers: 
Not Applicable 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

Exhibit R-3 Cost Analysis (page 1) Date:
DEFENSE-WIDE Program Element PEWD - II

BUDGET ACTIVITY 4 PE 0603228D8Z
Cost Categories Contract Performing Total 2003 2003 2004 2004 2005 2005 Cost To Total Target 
(Tailor to WBS, or System/Item Method & Activity & PYs Cost Award Cost Award Cost Award Complete Cost Value of
Requirements) Type Location Cost Date Date Date Contract

Primary Hardware Development 0.000
Ancilliary Hardware Development
Systems Engineering
Licenses
Tooling
GFE
Award Fees
t Development
Remarks:

Development Support
Software Development
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE

ubtotal Support
Remarks:

February-03



UNCLASSIFIED 
 
 

UNCLASSIFIED 

Exhibit R-3 Cost Analysis (page 2) Date:
DEFENSE-WIDE Program Element PEWD - II

BUDGET ACTIVITY 4 PE 0603228D8Z
Cost Categories Contract Performing Total 2003 2003 2004 2004 2005 2005 Cost To Total Target 
(Tailor to WBS, or System/Item Method & Activity & PYs Cost Award Cost Award Cost Award Complete Cost Value of
Requirements) Type Location Cost Date Date Date Contract

DT
IOT&E

Subtotal T&E
Remarks:

Contractor Engineering Support
Government Engineering Support
Program Management Support
Program Management Personnel
Travel
Labor (Research Personnel)
Miscellaneous  

al Management
Remarks:

Total Cost
Remarks:

February-03



UNCLASSIFIED 
 
 

UNCLASSIFIED 

 
Exhibit R-4, Schedule Profile Date: February 2003 

Appropriation/Budget Activity 
DEFENSE WIDE RDT&E/B.A. #4 

Program Element Number and Name 
PE 0603228D8Z Physical Security Equipment 

Project Number and Name 
PEWD-II 

2001 2002 2003 2004 2005 2006 2007 2008 2009 
Fiscal Year 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 
Advanced 
Development 
PS Capability 

 
                                   

R-4 Schedule Profile - Item No. 20-3 of 20-4 
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UNCLASSIFIED 

 
Exhibit R-4a, Schedule Detail Date:  February 2003 

Appropriation/Budget Activity 
      RDT&E, Defense Wide/ 
      Budget Activity 4 

Program Element Number and Name 
       PE 0603228D8Z 

Project Number and Name 
                            PEWD-II 

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 
Milestone B 3Q 1Q       
Production and Sustainment  2Q       
Training   2Q       
R-4a Schedule Profile - Item No. 20-4 of 20-4 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

 
Exhibit R-2a, RDT&E Budget Item Justification Date: February 2003 

APPROPRIATION/BUDGET ACTIVITY 
RESEARCH, DEVELOPMENT, TEST, & EVALUATION, DEFENSE-WIDE,  
BUDGET ACTIVITY 4 

R-1 ITEM NOMENCLATURE 
PHYSICAL SECURITY EQUIPMENT PE 0603228D8Z 

COST ($ in millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 
ELECTRONIC TRIP FLARE 1.500 2.000       

A.   Mission Description and Budget Item Justification:   
The Electronic Trip Flare (ETF), a DoD funded R&D program and an Army funded procurement, is a lightweight, man-portable, easily emplaced, 
recoverable, motion-activated device design to provide early warning and illumination for individuals and small units.  This capability will provide 
commanders with the time needed to deploy the most appropriate tactical response.  The ETF will be used as an independent/individually employed 
early warning device or as a part of a security concept layer. 
 
B. Accomplishments/Planned Program 

 FY 2002 FY 2003 FY 2004 FY 2005 
Accomplishment/ Effort/Subtotal Cost 1.500 2.000   
RDT&E Articles Quantity * (as applicable)     

 
(U) FY 2002 Accomplishments 
• Received Final Technical Design Package. 
• Received Final Report and Delivery of Eight Systems. 
• Conducted Early User Appraisal at USAMPS. 
 
(U) FY 2003 Plans 
• Prepare Performance Specification. 
• Initiate Request for Proposal (RFP) package. 
 
(U) FY 2004 Plans 

 
Effective October 1, 2003, funding for this program transfers to the Air Force.  Please refer to PE 0603287F for FY 2004 plans. 
 
C.   Other Program Funding Summary 
Not Applicable 
 
 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

D.  Acquisition Strategy: 
Not Applicable 
 
E. Major Performers: 
Not Applicable 
 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

Date:
DEFENSE-WIDE ETF

4
Contract Performing Total 2003 2003 2004 2004 2005 2005 Cost To Total Target 
Method & Activity & PYs Cost Award Cost Award Cost Award Complete Cost Value of
Type Location Cost Date Date Date Contract

0.300

0.100

0.400
Remarks:

0.033
0.200
0.015
0.433
0.092
0.052
0.018
0.843

Remarks:
Subtotal Support

Technical Data
GFE

Integrated Logistics Support
Configuration Management

Software Development
Training Development

Subtotal Product Development

Development Support

GFE
Award Fees

Licenses
Tooling

Ancilliary Hardware Development
Systems Engineering

Cost Categories
(Tailor to WBS, or System/Item
Requirements)

Primary Hardware Development

Exhibit R-3 Cost Analysis (page 1) February-03
Program Element

BUDGET ACTIVITY PE 0603228D8Z



UNCLASSIFIED 
 
 

UNCLASSIFIED 

 
 
 
 

Date:
DEFENSE-WIDE ETF

4
Contract Performing Total 2003 2003 2004 2004 2005 2005 Cost To Total Target 
Method & Activity & PYs Cost Award Cost Award Cost Award Complete Cost Value of
Type Location Cost Date Date Date Contract

0.284
0.125

 

0.409
Remarks:

0.208

0.140

0.348
Remarks:

2.000  
Remarks:

Subtotal Management

Total Cost

Labor (Research Personnel)
Miscellaneous

Program Management Personnel
Travel

Government Engineering Support
Program Management Support

Subtotal T&E

Contractor Engineering Support

IOT&E

(Tailor to WBS, or System/Item
Requirements)

DT

Program Element
BUDGET ACTIVITY PE 0603228D8Z
Cost Categories

Exhibit R-3 Cost Analysis (page 2) February-03



UNCLASSIFIED 
 
 

UNCLASSIFIED 

Exhibit R-4, Schedule Profile Date: February 2003 
Appropriation/Budget Activity 
DEFENSE WIDE RDT&E/B.A. #4 

Program Element Number and Name 
PE 0603228D8Z Physical Security Equipment 

Project Number and Name 
ETF 

2001 2002 2003 2004 2005 2006 2007 2008 2009 Fiscal Year 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 
Advanced 
Development 
PS Capability 

                                    

R-4 Schedule Profile - Item No. 20-3 of 20-4 

 



UNCLASSIFIED 
 
 

UNCLASSIFIED 

 
Exhibit R-4a, Schedule Detail Date:  February 2003 

Appropriation/Budget Activity 
      RDT&E, Defense Wide/ 
      Budget Activity 4 

Program Element Number and Name 
       PE 0603228D8Z 

Project Number and Name 
                            ETF 

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 
Received Final Technical Design Package 1Q        
Received Final Report and Delivery of Eight 
Systems 

3Q        

Conducted Early User Appraisal at USAMPS 3Q 2-4Q       
Prepare Performance Specification  3Q       
Initiate Request for Proposal (RFP) package  1Q       

R-4a Schedule Profile - Item No. 20-4 of 20-4 


